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CALFED Bay-Delta Program Plan of Action

Executive Summary
The CALFED Bay-Delta Program is developing a long-term solution to problems in the
Bay-Delta system related to ecosystem quality, water quality, water supply and vulnerability of
system functions. The intent is to develop a comprehensive and balanced plan which addresses
all of the resource problems. The CALFED Bay-Delta Program is being carried out in a
three-phase process:

¯ Phase I is currently underway and it consists of clearly defining the problems to be
addressed and the appropriate range of planning alternatives. A description of the Phase
I effort is contained in the "Draft Plan of Action - Phase I" dated June 22, 1995;

¯ Phase II, the subject of this Plan Of Action (POA), will include the preparation of a Tier
1 (programmatic) environmental document in compliance with the National
Environmental Policy Act (NEPA) and the California Environmental Quality Act
(CEQA); and

¯ Phase I~ will include, as appropriate, the preparation of project specific or Tier 2
environmental documents for individual actions identified during Phase II.

Phase II is scheduled to begin in June 1996 and end in September 1998 with publication of a Tier
1 Environmental Impact Statement/Environmental Impact Report (EIS/EIR) and a Record of
Decision/Findings explaining decisions made and why the preferred alternative was selected. It
is conceivable that environmental documents for specific projects may be initiated during the
same time period as the Tier 1 document, but none of these environmental documents will be
finalized until the Tier 1 document is completed.

Supplemental tasks for Phase I are also included in this POA. These supplemental tasks include:

¯ describing appropriate level of analysis;

¯ selecting analytical tools;

¯ preparing a Purpose and Need statement; and

¯ describing the No Action Alternative.

Completing these supplemental tasks during Phase I allows CALFED to shorten Phase II by
approximately 6 to 9 months.

Phase II includes the following tasks:

¯ describing the environment of the area to be affected by the project alternatives;

¯ developing assumptions for implementing the many projects, regulatory requirements
and policies that comprise the alternatives including the no action alternative; and

¯ analyzing the impacts of the alternatives.

Rounding out Phase II will be the production of a Tier 1 draft EIS/EIR which will be distributed
for public review and comment, a Tier 1 f’mal EIS/EIR and A Record of Decision/Findings.

The POA is designed to serve the coordination and oversight needs of the CALFED agencies
and Program staff. The POA identifies milestones between October 1995 and June 1996 for

I Tier 1 EISIEIRfor CALFED Bay-Delta Long Term Program - iii-
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the Phase I supplemental efforts and milestones and decision points between June 1996 and
September 1998 for PhaSes II efforts. Also, the plan continues the Phase I public involvement
program which was implemented to communicate with all Bay-Delta resource stakeholders, ..
interest groups and the general public.                                                -.

The schedule for tasks needed to complete the Tier 1 EIS/EIR is summarized in Figure 1. The
Phase I supplemental tasks are planning efforts that will be utilized in the Tier I EIS/EIR, but
they will not be finalized until after "Scoping" pursuant to NEPA and CEQA has been.
completed.

Figure 1. Summary Schedule for Tasks Needed to-Complete the Tier I EIS/EIR .... ’

Phase Tasks ....... 1995        1996 1997 1998
Jan jun Dec Jan Jun ’Dee Jan Jun Dee Jan Jun Dec

Phase I SCoping 12/95 m3/96

. Supplemental Tier I Draft 12/95 ----6/96
Phase I EIS/EIR1

Phase II ...... Tier I Draft 6/96 6/97
EIS/EIR

Tier I Final EIS/EIR 6/9~-- 1/98

Record of Decision/ 02/98-9/98
Findings

1 Planning efforts that will be utilized in the Tier I EIS/EIR occur during this time frame. The actual gger I EIS/EIR

process does not begin until the Notice of Intent/Notice of Preparation is published in the Federal Register and distrib-
uted to responsible parties in March 1996.

7ffer 1 EIS/E1R for CALFED Bay-Delt.a Long Term Program - iv -
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Section 1-
Introduction
The San Francisco Bay/Sacramento-San Joaquin Delta Estuary is a critically important part of
California’s natural environment and economy. In recognition of the complex resource
management decisions that must be made, the State of California and the federal government are
working together to stabilize, protect, restore, and enhance the Bay-Delta system.

Basis for COoperation
State-federal cooperation was formalized in June 1994 with th_e signing of a Framework ~
Agreement. by the involved state and federal agencies. The state agencies signing the. agreement
are the Resources Agency, the Department of Water Resources, the Department of Fish and
Game, the California Environmental Protection Agency., and the State Water Resources Control
Board. Federal Agencies sig~ng the agreement are the’Bureau~of Reclamation and the Fish and      "
Wildlife Service, within the Department of the Interior, the Environmental Protection Agency,
and the National Marine Fisheries Service, part of the Department of Commerce. These agencies
with management and regulatory responsibility in the Bay-Delta system are working to. gether as
CALFED, and will provide policy direction and oversight for the process~

The Framework Agreement pledged that state and federal agencies would work together in three
areas of Bay-Delta management:

Water Quality standards formulation;

¯ Coordination of State Water Project and Central Valley Project operations with regulatory
requirements; and ~

¯ Long-term solutions to problems in the Bay-Delta system.

Since June 1994, significant progress has been made in all thre~ areas. These management
efforts have included close cooperation not only among ~tate and federal agencies, but
involvement of urban and agricultural water users, fishing interests,~environmental
organizations, business, and others. These groups----~e stakeholders in resources of the
Bay-Delta system~play an important role in the collaborativ_e process of solving problems.

Water Quality Standards
On December 15, 1994, state and federal agencies, working with stakeholders, reached
agreement on recommended water quality standards and related provisions that would remain in
effect for three years. The agreement was based on a proposal developed by urban, agricultural,
and environmental interests. Elements of the agreement include springtime export limits
expressed as a percentage of Delta inflow, regulation of the salinity gradient in the Estuary so
that a salt conc~ntrafion of two parts per thousand (X2) is positioned where it may be mor-e
beneficial to aquatic life, specified springtime flows on the lower San iIoaquin River to benefit
chinook salmon~ and intermittent closure of the Delta Cross Channel gates to reduce entrainment
of fish into the centrat Delta.

A second category of provisions is intended to reconcile operational flexibility and ~ompliance.
with the federal Endangered Species Act (ESA). Compliance with provisions of the ESA is

Tier I EISIEIR for CALFED Bay-Delta Long Term Program - 1
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intended to result in no reduction in water supply from what would be available for export under
other operational requirements of the agreement. This will be accomplished in part by better
monitoring for the presence of aquatic organisms of concern, faster interpretation of monitoring
information, and immediate response in the operation of export facilities. This is known as real
time monitoring.

A third category of provisions is intended to improve conditions in the Bay-Delta Estuary that
are not directly related to Delta outflow. Some of these so called "Category HI" measures may
include screening of unscreened water diversions, waste discharge control, and habitat
restoration. Parties to the agreement committed to implementation and financing of such
measures, and estimated that a financial commitment of $60 million would be required in each
of the three years of the agreement.

Many of the elements of the December 15 agreement were incorporated into the State Water
Resources Control Board’s "Draft Water Quality Control Plan for the San Francisco
Bay/Sacramento--SanJoaquinDelta Estuary" dated December 1994. Public hearings on the draft
were held and extensive comments were received. In response to these comments, the water
quality objectives were modified as appropriate. The Final Bay-Delta Plan was adopted on May
22, 1995. In response to a petition by the USBR and DWR, a water right hearing was held and a
water right order was subsbquently adopted by the SWRCB on June 8, 1995. This order removed
confficts between existing.water right decisions for the Bay-Delta and the 1995 Bay-Delta Plan.
It also allowed additional operational flexibility with SWRCB oversight.

Operational Coordination
Operators of the California State Water Project and the federal Central Valley Project recogniz.ed
that compliance with endangered species protections, water quality standards, and provisions of
the Central Valley Project Improvement Act would require project operations to be coordinated
even more closely than in the past. To help ensure this coordination, representatives of the two
projects and the other CALFED agencies meet regularly to provide oversight of project
operations. The deliberations of this Operations Group or "Ops Group" are conducted in
consultation with water user, environmental, and fishery representatives.

Long-Term Solutions--The CALFED Bay-Delta Program
The third element of the Framework Agreement called for a joint state-federal process to
develop long-term solutions to problems in the Bay-Delta system related to ecosystem quality,
water supply reliability, vulnerability of system functions, and water quality. The intent is to
develop and implement, in compliance with NEPA/CEQA, a comprehensive and balanced plan
that addresses all of the resource problems. This effort will be carried out under the policy
direction of CALFED. The public will have a central role in the development of long-term
solutions with opportunities to offer input through workshops and other measures. In addition, a
group of more than 30 citizen-advisors selected from California’s agricultural, environmental,
urban, business, fishing, and other interests who have a stake in finding long-term solutions for
the problems of the Bay-Delta system has been chartered under the Federal Advisory Committee
Act as the Bay-Delta Advisory Council (BDAC). BDAC will provide advice on the program
mission, problems to be addressed, and objectives for the CALFED Bay-Delta Program. These
citizen advisors will also provide a forum to help ensure public participation, and will review
reports and other materials prepared by CALFED Bay-Delta Program staff. Figure 2 shows the
overal! organization of the program participants.

Tier 1 EIS/EIR for CALFED Bay-Delta Long Term Program - 2 -
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Following are brief descriptions of roles of several organizational groups within the CALFED
Partnership. These include the CALFED Policy Group, the CALFED Program Staff, and BDAC.
Organizations outside the CALFED structure such as environmental organizations and water
user associations, will also play an important role as information conduits with their constituents.
The planned roles are described below.

CALFED Policy Group. The CALFED Policy Group includes the senior agency officials
representing the Federal and State agencies who have signed the Framework Agreement1 to
create CALFED. These officials will be responsible for reviewing program activities and
recommendations from staff and the public. They will provide policy direction and oversight of
the planning process. These officials will play an important role in establishing the principles
and goals of the program and ensuring full consideration of issues and consistency with federal
and state regulations and requirements.

CALFED Program Staff. The CALFED Program Staff direct the day-to-day activities of the
CALFED Bay-Delta Program, including implementing the planning process, coordinating
technical analyses, conducting the public involvement program, administering consultant service
contracts, and coordinating with other programs related to the Bay-Delta.

Bay-Delta Advisory Council. BDAC has been formally established under the Federal Advisory
Committee Act to prox~ide advice to the federal and state governments on issues and solutions
related to the Bay-Delta. BDAC includes a broad cross section of representatives from
environmental, urban, agricultural, business, fishing, and local government interests. BDAC
serves as a forum to receive and consider public comments and provide advice to the CALFED
Policy Group. BDAC members will assist in communicating key issues to the public and
identifying valuable suggestions and important issues to be addressed in the planning process.

Other Organizations. Because the. Bay-Delta Program has broad reaching benefits and impacts
¯throughout California, other organizations will play a critical role in communicating program

activities and soliciting suggestions and concerns. The CALFED Program Staff will attempt to
utilize a broad cross section of public and private organizations to disseminate information and
solicit suggestions and concerns. The CALFED Bay-Delta Program will be managed by an
interdisciplinary, interagency staff team and will be assisted by technical experts from state and
federal agencies as well as consultants. The CALFED Bay-Delta Program will carry out a
three-phase process to achieve broad agreement on long-term solutions:

¯ Phase I Clearly define the problems to be addressed and define an appropriate range
of alternative solutions;

¯ Phase II Prepare first-tier CEQA/NEPA documentation identifying likely effects of the
alternative solutions; and

¯ Phase rll As appropriate, prepare second-tier environmental documentation for
individual actions associated with the preferred alternative.

1 Federal Agencies: US Environmental Protection Agency, Department of Interior (Bureau of ¯
Reclamation and Fish and Wildlife Service), Department of Commerce (National Marine Fisheries
Service) State Agencies: California Resource Agency, Department of Water Resources, Department of
Fish and Game, State Water Resources Control Board and California Environmental Protection Agency.̄

|
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Figure 3 shows a schematic of these three phases of the program. The work tasks for Phase II are
represented by the shaded portion of the figure. Supplemental tasks for Phase I will be
completed by June 1996. Refer to the Plan of Action dated June 22, 1995 for a description of the
remainder of the Phase I tasks.

I
I
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I
Section 2 -

| Completion of Tier 1 Environmental Document
This POA describes the tasks to be completed by the CALFED Bay-Delta Program to conclude
Phase II (Preparation of a Tier I EIS/EIR). Also, the POA describes supplemental tasks which.
will take place during Phase I. This Section begins with a discussion about the differences
between a Tier 1 EIS/EIR and a Tier 2 Environmental Document such as an EIS/EIR and it
includes several examples illustrating the different level of detail that will used in each type of
document. This discussion leads into CALFED’s rationale for preparing a Tier 1 EIS/EIR rather
than a Tier 2 Environmental Document during Phase II. This is followed by a brief description of

I
each of the Phase I supplemental tasks and Phase II tasks.

Difference Between a Tier I EIS/EIR and a Tier 2 Environmental
Document
A Tier 1 EIS or EIR is prepared on a "broad action" such as the adoption of a regulation, policy,
program or plan. In addition, a Tie~ 1 EIS or EIR is prepared for a series of actions that can be
characterized as one large project. The Tier 1 Environmental Document results in a "big
picture" discussion of resources and positive and negative impacts.

Preparation of a Tier 1 EIS or EIR presents an opportunity for the decision maker/agency:

¯ to make broad preliminary decisions regarding direction and approaches;
¯ to understand the potential cumulative impacts of the reasonably foreseeable actions;
¯ to avoid reconsideration of recurring policy issues in subsequent documents; and ¯

~ 1 ¯ to consider broad policy alternatives andprogrammaticmitigationmeasuresat early
. ¯1 stage when an agency has greater flexibility to incorporate them into its project planning

and development.

A Tier 2 Environmental Document may be prepared for an individual or specific undertaking,
such as a construction project or a private development activity. This document may be an EIS
or EIR, a FONSI or Negative Declaration or some other appropriate manuscript. If an
Environmental Document is necessary it will normally contain:

¯ specific descriptions of alternatives;
¯ specific resources that will be effected by those alternatives;
¯ beneficial and detrimental consequences to those resources as a result of implementing

the alternatives; and
¯ mitigation plans.

The Tier 2 document affords the decision maker the information needed to make specific
decisions and take definite actions regarding the project and its implementation. Tier 2
environmental documents including EISs and Ellts will be prepared during Phase III of the
CALFED Long Term Program.

Figure 4 provides a representation of different levels of detail or specificity for describing a
problem and the solution to that problem(component of an alternative) and for analyzing
consequences in a Tier 1 EIS/EIR as compared to a Tier 2 Environmental Document.

I ~Ter I EIS/EIR for CALFED Bay-Delta Long Term Program - 7 -
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Figure 4. Representation of Different Levels of Detail or Specificity for a Tier 1
Versus a Tier 2 Environmental Documents

Appropriate Level of Detail for the Tier I EIS/EIR

Habitat Restoration
Problem Solution Impact Analysis

Lack of juvenile rearing habitat Restore shaded riverine aquatic habitat inConsequences of restoring a range of
for striped bass, splittall, the nortbeast section of the Delta as wellacres/miles of shaded rivedne aquatic
steelhead and salmon, as along the mainstem Sacramento Riverhabitat for the northeast section of the

from Colusa to Rio Vista and along the Delta and applicable upstream tributaries
Eastside streams, in qualitative terms and in terms of ranges

of impacts.

Appropriate Level of Detail for Tier 2 Environmental Documents

Habitat Restoration
Problem Solution Impact Analysis

Lack of juvenile rearing habitat Restore shaded fiverine aquatic habitat    Specific consequences of restoring a
for salmon,                    along 6 miles of the Mokelumne River, in specific number of acres/miles along

specific areas, from the City of specific sections of the Mokelumne River.
Woodbridge to the confluence with the
malnstem San Joaquin River.

CALFED Selected Tier 1 EIS/EIR for Phase II
The CALFED Bay-Delta Program will develop a comprehensive and balanced plan that
addresses resource problems related to ecosystem quality, water supply reliability, water quality
and vulnerability of system functions in the Bay-Delta system. The actions to be considered in
the plan will be as diverse as the resource problems being studied, geographically dispersed
throughout the State and will be progressively implemented over the course of several years.
While, the exact nature of many of these actions is unknown at this time it is expected that some
of the actions will be well def’med and others will be conceptual when the Tier 1 document is
finalized.

Because of this disparate mixture of actions, their widespread distribution, the different timing
for implementation and because many of the efforts will be conceptual and general in nature, the
CALFED Bay-Delta Program concluded that a programmatic approach was appropriate for
Phase II. Given the immensity and uncertainty of the overall undertaking, the CALFED
Bay-Delta Program believed a broad overview of all the actions and their interrelationships was

to ensure that decision makers are informed about the environmental dimensions ofnecessary
the proposed actions. Armed with this information, they will be able to make preliminary
decisions regarding the direction and approaches for the long-term plan and subsequent specific
actions.

During Phase l~I, subsequent environmental documents will evaluate the specific actions
comprising the preferred alternative identified in the Tier 1 EIS/EIR.

Tier I EIS/EIR for CALFED Bay-Delta Long Term Program - 8 -
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Task Overview
The National Environmental Policy Act and the California Environmental Quality Act help
agencies make informed decisions regarding the environmental soundness of a proposed action.
The process required by NEPA and CEQA follows the fundamental principles of any sound
decision making procedure and, if applied correctly, can expedite and facilitate project approval,
greatly increase the quality and timeliness of agency decisions and protect the human
environment. There are some differences between the process and elements contained in a NEPA
as opposed to a CEQA document. For example, a NEPA document generally requires substantial
treatment of each of the alternatives whereas a CEQA document usually focus’ more heavily on
the proposed action. In cases where there are differences between NEPA and CEQA, the stricter
¯ requirement will be followed.

When a need for an action has been identified by the lead agency or as in this case lead agencies
(California State Resource Agency, U.S. Fish and Wildlife Service, U.S~ Environmental
Protection Agency, U.S. Bureau of Reclamation and U.S. National Marine Fisheries Service),

¯ the multi-step process for preparing an environmental document, under NEPA and CEQA,
begins with "Scoping, the focus and content of the document. The public and agencies provide
extensive input into this scoping effort.

Once the scope of the document has been clarified, a draft environmental document is prepared
which identifies alternative means for meeting the need and describes the consequences of
implementing each alternative. The draft environmental document is distributed to the public
and agencies for review and comment. The draft is succeeded by a final environmental
document which contains revisions to the draft and responses to comments raised on the draft
and is provided again for public and agency review and comment. Finally, the lead agencies
make a decision, taking into consideration the analysis of alternatives and comments provided
during the review process. As noted, public participation is an integral part of the effort.

This section briefly describes the tasks that need to be completed in preparing the Tier 1
EIS/EIR. It also identifies the NEPAJCEQA related tasks being completed during Phase I as well
as the supplemental items that willbe completed during the Phase I time frame. A generalized
flow chart of the tasks is shown in Figure 5. Opportunities for public participation are noted
within various tasks. The Figure should be reviewed with the task descriptions which follow.

Scoping
Task 1 - Prepare a Notice of Intent/Notice of Preparation. The Notice of Intent/Notice of
Preparation (NOI/NOP) is the ftrst formal NEPA/CEQA step in the preparation of the program
EIS/EIR. The NOI is published in the Federal Register and the NOP is sent to the State
Clearinghouse for distribution to responsible and trustee agencies. Both are distributed at least
15 days prior to holding the first scoping workshop with the public. It is currently estimated that
Scoping workshops will be held in April, 1996. The NOI/NOP will include:

a range of draft alternatives;

draft and need for thea purpose effort;

¯ a description of the proposed scoping process and location of meetings; and

¯ the name and address of persons to contact regarding the EIS/EIR.

Tier 1 EIS/EIR for CALFED Bay-Delta Long Term Program - 9-
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Figure 5. Generalized Tier I EIR/EIS Schedule
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A map of the general program location will be included with the NOI/NOP that is distributed by          1
mail and posted in county clerk’s offices.

Task 2 - Develop Public Outre~h Plan. The PuNic Outreach Plan (POP) is being developed
during Phase I to complement and support the iterative planning process. One of its goals is to
provide an overall approach, including strategy and scheduling of major events, for the entire 1EIS/EIR public involvement program. The POP identifies issues of concern, key stakeholders
and publics, and methods and techniques to establish and maintain a two-way exchange of
information between the lead agencies and the publics. Public involvement strategi.es address
audiences and issues at the local, state and national levels.

Task 3 - Describe Purpose and Need, A draft Purpose and Need Statemellt is being developedI
during Phase I. The statement specifies the underlying purpose and need that is to be addressed
by the alternatives. The statement of purpose and need is also important in determining the

of alternatives to be evaluated in the program EIS/EIR. The Purpose and Need Statementrange
will be finalized after the scoping process is completed and before the action alternatives are
finalized.

Task 4 - Conduct Scoping Workshops for the Tier 1 EIS/EIR.. ~LQIRag is the early and open 1
process for determining significant issues to be addressed in the Tier 1 EIS/EIR. Scoping will be
conducted during Phase I with agencies, stakeholders and the public and will identify the type of
actions, alternatives and impacts that should be considered in depth and will eliminate from
detailed study issues not important to the decision at hand. A report will be prepared which will
summarize the input received during the workshops and present the final Purpose and Need
statement and known alternatives.

Tier 1 Draft EIS/EIR
Task I - Define Appropriate Level of Detail. The level of detail will be described for the
affected environment and for analyzing the consequences of implementing the Tier 1 EIS/EIR ¯
alternatives. A description of the level of detail will be developed and presented to the public for
comments/refinements.

Task 2 - Define Analytical Tools. The most appropriate analytical tools will be described, Idocumented and utilized for analyzing the consequences of implementing the various
alternatives in the Tier 1 EIS/EIR. For example, models and procedures, will be described for
evaluating the social and economic consequences associated with implementing the various
alternatives. These models and procedures will be documented and presented to the agencies and
public for review, comment and refinement.

1
Task 3 - Define the Alternatives. The process for developing the planning alternatives is
described in the Phase I POA. The alternatives developed during Phase I will be further refined
during the EIS/EIR process. The alternatives are the heart of an environmental document. All Ireasonable alternatives will be rigorously explored and objectively evaluated. The alternatives
w’fll be finalized following Scoping. To the extent possible, the alternatives will consist of
actions which result in minimal if any, detrimental impacts.

There are several other tasks that will be completed with the description of alternatives. These
additions include describing the assumptions for implementing the alternatives (Task 4 (B)) and ¯

Tier 1 EIS/EIR for CALFED Bay-Delta Long Term Program - 12 -
I

B--004604
B-004605



CALFEO Bay- Delta Program Plan of Action

I        describing the future physical and biological environment with the alternatives in place (Task
4(C)).

Task 4- Define the No Action/No Project Alternative. The No Action/No Project al~ernativ~
provide the NEPA and CEQA benchmark for comparing the environmental effects of the various
alternatives. The No Action/No Project alternative consists of projects, regulatory requirements

I and that would be in in the absence of the actions that will be considered in thepolicies place
Tier 1 EIS/EIR. Tasks in developing the No Action/Np Project alternative include:

I ¯ developing screening criteria to aid in the selection of projects, regulatory requirements
and policies that should be included in the no action/no project alternative;

¯ identifying a list of potential no action/no project alternative projects, regulatory
I requirements and policies; and

¯ using the criteria to screen the items on the list and determine whether there is sufficient

i support and commitment to be considered as part of the no action/no project alternative.

There are several efforts which are part of and will be completed along with the No Action/No
Project alternative. These include identifying cumulative effect actions and describing the

I assumptions for implementing the No Action/No Project alternative and cumulative actions.

Task 4 (A) Identify Cumulative Effect Actions. The Tier 1 EIS/EIR must address direct,

I indirect and cumulative effects. Cumulative effects result from the incremental impact
of the proposed alternatives when added to other past, present and reasonably
foreseeable actions. Cumulative effect actions will be identified by cataloging "related"

I past, present and reasonably foreseeable actions. Normally, the past and present actions
and consequences are displayed in the affected environment section of the EIS/EIR. The
description of the "Affected Environment" task follows subtask 4(C). The identification

I of cumulative effect actions will require:

¯ developing screening criteria to aid in the selection of"related" actions;

I ¯ identifying a list of potential "related" actions; and

¯ using the criteria to screen the actions on the list and determine if they should be
considered in the cumulative impact analysis.

i I              Task 4B - Describe the Assumptions for Implementing Alternatives/Cumulative Actions.

Once the alternatives including the No Action/No Project alternative and the cumulative
¯ effect actions have been identified, it will be necessary to describe assumptions
| regarding how the projects, regulatory actions and policies will be operated, maintained,
. and implemented.

I Task 5 - Describe Affected Environment. The Tier 1 EIS/EIR will describe the existing
physical and biological environment of the area to be affected by the alternatives under

i consideration. Emphasis in the description of the affected environment will be placed on
environmental parameters that will be significantly affected by the alternatives. Only brief
treatment will be given to those characteristics that would not be affected. As available, the

i description will include changes and trends in resources !eading up to the present conditions. In
addition to using a set of future conditions as a benchmark for comparing alternatives, CEQA
also asks that the No Project Alternative use the description of current conditions to serve as a

I second benchmark for comparing alternatives.

i Tier 1 EIS/EIRfor CALFED Bay-Delta Long Term Program - 13 -
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Task 6- Develop Strategies for Complying with Related Environmental Requirements. In
addition to NEPA and CEQA, the CALFED Program must comply with related environmenta!
requirements. A list of the related requirements will be developed, strategies for compliance . 1
identified and agreements will be reached with responsible agencies. The list will include items
such as but not limited to:

¯ the Federal and California Endangered Species Acts;

¯ the National Historic Preservation Act;

¯ Section 404 of the Clean Water Act; and

¯ the Farmland Protection Policy Act. 1
Task 7- Impact Analysis. Impacts will be analyzed once all the information on alternatives
including the No Actionalternative, cumulative actions and the affected environment is []
developed. The type of impacts that will be described include both present and future as well as
direct, indirect and cumulative. During this period of analysis, efforts will be undertaken to
comply with the related environmental requirements. Also during this period the following will
Occur:

¯ significant impacts will be highlighted and appropriate mitigation measures identified
and evaluated;

I
¯ adverse effects that cannot be avoided or mitigated will be described;

¯ the relationship between short-term uses of the environment and the maintenance and Ienhancement of long-term productivity will be discussed;

¯ irreversible and irretrievable commitments of resources will be displayed; and growth
inducing impacts identified

~ask 8- Prepare ~er I Draft EIS/EIR. There will be two Tier 1 administrative drafts prepared
and reviewed before the Tier 1 draft EIS/EIR is written. The Tier 1 draft EIS/EIR will then be 1
filed with the Environmental Protection Agency and sent to the State Clearinghouse with a
Notice of Completion. In accordance with CEQA, a Notice of Availability will be sent to any ¯
person or organization requesting a copy of the EIS/EIR and published in a newspaper of general
circulation. At the same time, a notice will be published in the Federal Register notifying the
public of the availability of the draft which will bedistributed for a 60 day public review period.

1

Tier I Final EIS/EIR
Task 1 - Public Hearings. Approximately 30 days into the rrview period, Public Hearings will
be held on the Tier 1 draft EIS/EIR. The date and location of the Public Hearings will be
included in the notice of availability of the Tier 1 draft EIS/EIR. After the comments are
reviewed and responses are developed, public workshops will be held to inform the agencies, 1stakeholders and public of the adjustments that will be made before the Tier 1 draft EIS/EIR is
finalized.

Task 2 - Prepare the 1~er 1 Final EIS/EIR. As with the draft, a Tier 1 administrative final
EIS/EIR will be prepared and reviewed prior to finalizing the Tier 1 EIS/EIR. Notification of the
availabilityof the Tier 1 final EIS/EIR will be published in the Federal Register, the Tier 1 final 1
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EIS/EIR will be filed with the Environmental Protection Agency and the State Clearing House
and it will be distributed for a 45 day review period. The lead agencies will certify that the final
EIS/EIR was prepared in compliance with CEQA and was reviewed and considered before any
decisions were made.

Decision/Findings
Task 1 - Prepare Record of Decision/Findings of Fact/Notice of Determination. A Record of
Decision/Findings of Fact will be prepared to accompany a decision making package. The
Record of Decision, under NEPA, is a written public record explaining whY a particular course
of action was selected. Findings, under CEQA, are a written statement which explain how each
significant impact and altemative was dealt with in the EIS/EIR. A draft Record of
Decision/Findings of Fact will be circulated for review and comment to agencies, stakeholders
and the public. Following review of comments, a final Record of Decision/Findings of Fact
package will be prepared. If the proposed action includes unavoidable environmental effects, a
Statement of Overriding Considerations, under CEQA, will be prepared explaining why the
benefits of the project outweigh the unavoidable sigiaificant impacts.

A Notice of Determination will be filed in the offices of the County Clerk and with the State
Office of Planning and Research, following a decision by the lead agencies to go forward with
specific projects and programs.

Task 2 - Prepare an Environmental Commitment Plan/Mitigation Monitoring Program. An
. Environmental Commitment Plan/Mitigation Monitoring Pro_m’arn will be developed to list and
oversee implementation of environmental commitments/mitigation measures described in the
Tier 1 final EIS/EIR and Record of Decision/Findings of Fact. The purpose of the plan is to set
forth in one place, those commitments that the lead agencies will carry out, to offset impacts
particularly significant impacts and assure that all environmental project features are included,
developed and operated concurrent with other project features. Some examples of
environmental commitments include:

¯ protecting and enhancing Federal and California listed threatened and endangered

¯ species; and
1 ¯ preserving, enhancing and salvaging of historic and prehistoric archeological sites;

!
1

1
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